

## Former Spedale Landfill Site

### Progress – As of May 5, 2021

We continued to excavate soils within areas approved by the Louisiana Department of Environmental Quality (LDEQ). Excavation activities within three specific areas of the site have been conducted within a tent to provide enhanced protection to the environment. The tent has been placed and moved to each area, and now work within the third and final tent location is ongoing. We completed the excavation work within the final tent location and transported the material off-site to permitted, commercial management facilities. The areas have been backfilled with clean fill at the first two tent locations, and we are currently working on backfilling the third location.

**Constructing Tent at Third Location**



**Loading Material into Trucks**



**Loaded Trucks Leaving the Site for the Landfill**



**Transporting Clean Backfill to Excavation**



## Former Spedale Landfill Site

### Progress – As of May 5, 2021

**Plan Moving Forward** - LANXESS will continue backfilling the excavation at the third tent location. During the progress of the work, LANXESS discovered additional buried debris east of the previously defined cleanup area from the Gonzales municipal landfill that operated in the 1950s and 1960s. Working with LDEQ, LANXESS plans to also remove this debris as part of the current project. This work will not take place under a tent because sampling and lab analytical results obtained from this buried debris indicated that a tent is not necessary. Excavation activities for removal of this additional debris will include onsite odor controls, if necessary. We expect the excavation activities to be completed in May, with topsoil spread and grass planting scheduled for June.

**Debris from Former Gonzales Municipal Landfill Encountered  
East of the Tent Location**

